James Crean
Supported Projects: (ESGF, ACME, PCMDI)
Quarterly Report for January 1, 2016 - March 31, 2016

Quarter Accomplishments:
* January 2016
o LLNL
=  Completed LTRAIN requirements
= Initial computer set up
= Basic python training through web shooter conversion
= Introduction to Jekyll, HTML, CSS

= Meetings with Karl, Paul, Matt (site planning)
= DOI converter python script
* February 2016

o ESGF
= ICNWG move to github / Jekyll development
o AIMS
= Recruiting trip to Chico
o PCMDI
= pcmdillnl.gov/home development (new pcmdi website)
o ACME

= Web-fe local development set up
= Web-fe development started
* March 2016

o ESGF
= ICNWG move to github / Jekyll development
o ACME

= Poller dashboard client development
= Integrating CDAT into Web-fe
= Continuing Web-fe development

Next Quarter’s Roadmap
* Continue Web-fe development
* Trial new windowing system for Web-fe
Bugfix/support poller
* Continuing PCMDI site development
Resources Required to Achieve Goals
* N/A



